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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

April 11, 2008 

10:30 a.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 10:30 a.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 Project Changes 

3.1 CDOT – Carroll Avenue Busway (TIP ID 01-04-0004) 

The sponsor is requesting a scope change. 

3.2 Brookfield – Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003) 

The sponsor requests a cost increase. 

3.3 Romeoville – IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002) 
The sponsor requests a cost increase. 

3.4 Palos Heights – Lake Katherine Dr/Lake Katherine Bike Path Extension(TIP ID 06-

06-0005) 

The sponsor requests a cost increase. 

3.5 IDOT – Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID 

10-99-0003) 

The sponsor requests a cost increase. 

3.6 Northlake – Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034) 

The sponsor requests a change in the fiscal year for construction funds. 

ACTION REQUESTED:  Approval of staff recommendations, barring discussion of any 

individual project 

 

4.0 Other Business 

 

5.0 Public Comment 

 

233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.chicagoareaplanning.org
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This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

6.0 Next Meeting 

The next meetings will be determined at this time. 

 

7.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: April 9, 2008 

From: Ross Patronsky, Senior Planner; Doug Ferguson, Associate Planner 

Re: CMAQ Project Change Requests 

 

Six sponsors have requested project changes.  The net change in the federal amount 

programmed resulting from the requests is $?.  The sponsors’ requests are attached. 

CDOT – Carroll Avenue Busway (TIP ID 01-04-0004) 

The sponsor is requesting a scope change for the subject project, changing the approved phase 

from Engineering I to Alternatives Analysis.  The project was programmed in FY 2004 for 

$1,600,000 federal ($2,000,000 total) for Engineering I.  The total anticipated project cost at that 

time was $52,000,000. 

In preparing to initiate the project, CDOT has determined that they need to conduct an 

Alternatives Analysis to qualify for New Start or Small Start funding from the Federal Transit 

Administration.  At this point, there is no change in the project cost, so the project ranking will 

not change. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change request for Carroll Avenue Busway (TIP ID 01-

04-0004), changing the approved project phase from Engineering I to Alternatives 

Analysis. 

 

Brookfield – Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003) 

The sponsor is requesting a cost increase for the above project in the amount of $77,200 federal.  

The project was programmed in FY 2006 for $176,000 federal ($220,000 total).  Engineering has 

been completed, and construction is scheduled for the June letting. 
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The final cost estimate is $271,500 for construction and construction engineering.  The increase 

from the initial estimate is due to general increases in construction costs. 

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $222,643 to $320,303; its rank was unchanged at second. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Pedestrian Bridge over Salt Creek (TIP ID 

05-06-0003) in the amount of $77,200 federal for total CMAQ funding of $253,500 

federal ($316,500 total). 

 

Romeoville – IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002) 

The sponsor is requesting a cost increase for the above project in the amount of $300,800 federal.  

The project was programmed in FY 2005 for engineering and construction of an intersection 

improvement project for $542,000 federal ($677,000 total). 

The increase in construction costs was the result of higher material costs, additional IDOT 

requirements for drainage and pavement and a “mobilization” pay item requirement that were 

not included in the original cost estimates.  The project is on schedule for the June letting. 

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $2,699,834 to $4,199,298; its rank dropped from 12th to 16th among FY 

2005 intersection improvement projects, dropping the project below four projects not 

programmed.  Of the four projects, two are included as part of larger projects currently 

programmed in the TIP. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the cost increase for Romeoville – IL 53/Independence Blv at University Pwy 

(TIP ID 12-05-0002) in the amount of $300,800 federal for total CMAQ funding of 

$842,800 federal ($1,053,000 total). 

 

Palos Heights – Lake Katherine Dr/Lake Katherine Bike Path Extension (TIP ID 06-06-0005) 

The sponsor is requesting a cost increase for the above project in the amount of $53,338 federal.  

The project was programmed in FY 2006 for construction of a bicycle facility for $53,531 federal 

($66,914 total).  Project is currently out for bid through the March 7, 2008 letting and the initial 

bids have come in higher than anticipated. 
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The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $234,290 to $467,733; its rank remained 1st among FY 2006 bicycle 

facility projects 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Palos Heights – Lake Katherine Dr/Lake 

Katherine Bike Path Extension (TIP ID 06-06-0005) in the amount of $53,338 federal 

for total CMAQ funding of $106,869 federal ($133,586 total). 

 

IDOT – Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID 10-99-

0003) 

The sponsor is requesting a cost increase for the subject project.  This project was originally 

programmed in 1999 and 2003 for $9,600,000 federal ($12,000,000 total) for construction.  Since 

that time, the costs have increased, and the State is requesting an additional $100,000 for the 

project, which is on the June letting. 

A reevaluation of the project’s ranking shows that the increased costs result in the project 

dropping from 13th to 14th, below one project that did not receive CMAQ funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the cost increase request for Il 132/Grand Ave at US 41/Skokie Hwy 

Interchange Improvement (TIP ID 10-99-0003), increasing the federal funds by 

$100,000 to $9,700,000 federal ($12,125,000 total)  

 

Northlake – Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034) 

The sponsor is requesting a change to the programmed fiscal year for the above project to move 

construction from FY 2009 to 2008.  The project was programmed as part of the FY 2007 cycle for 

engineering phase I in 2007, engineering phase II in 2008 and construction in 2009.   

Both engineering phases have been completed and the project has been included in the June 

letting.  Construction was for $264,000 federal although the project has a $277,409 federal 

balance.  The project’s benefit ranking would remain the same with no changes being made to 

the project scope or cost. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the programmed fiscal year change for the Northlake – Wolf Rd 

Sidewalks at Soffel Ave (TIP ID 04-06-0034) from FY 2009 to 2008. 







Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 05-06-0003

Description: Pedestrian Bridge over Salt Creek

Ranking Computation

2006 approved 2008 Request

Tons VOC eliminated 0.9881             0.9881           

Cost 220,000$         316,500$       

$/Ton VOC eliminated 222,643$         320,303$       

Rank 2                      2                    

Project Expenses

Federal Share Total Federal % Basis

2006 approved 176,000$         220,000$       80.0% Approved Projects
2008 Request 253,200$         316,500$       80.0% Letter from Sponsor

Increase Amount 77,200$           96,500$         

05-06-0003 revised rank.xls 4/9/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797

2 BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000

Project Ranking with Revised Cost $320,303

3 BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000

4 BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632

5 BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000

6 BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000

7 BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400

8 BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763

9 BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698

10 BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200

11 BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649

12 BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066

13 BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

Pedestrian

FY 2006 CMAQ Program

05-06-0003 revised rank.xls 4/9/2008







Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 12-05-0002

Description: IL 53/Independence Blv at University Pwy

Ranking Computation

2005 Approved 2008 Request

 Ton VOC eliminated 0.2508             0.2508           

Cost 677,000$         1,053,000$    

$/Ton VOC eliminated 2,699,834$      4,199,298$    

Rank 12                    16                  

Project Expenses

Federal Share Total Federal % Basis

2005 Approved 542,000$         677,000$       80.1% Approved Projects
2008 Request 842,800$         1,053,000$    80.0% Letter from Sponsor

Increase Amount 300,800$         376,000$       

12-05-0002 revised rank.xls 4/9/2008



ID Facility to be Improved

Application 

Total

Application 

Federal

$ Per Ton 

VOC 

Eliminated

Proposed 

Program

II03052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000

II11052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000

II02052465 Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000

II01052435 CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959

II09052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000

II09052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000

II01052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525

II10052354 Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000

II10052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000

II10052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700

II10052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000

II12052357 Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834 $542,000

II11052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372

II10052464 Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421

II08052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818

II01052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from 

Laramie Ave to Sacramento Blv

$4,347,600 $3,478,080 $4,191,921

Revised Rank $4,199,298
II03052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160

II07052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536

II03052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635

II12052492 Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088

II08052456 Naperville-US 34/Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from 

Ridgeland Rd to Old Plank Rd

$522,400 $417,900 $6,524,218

II10052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312

II06052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174

II11052334 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499

II11052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368

II04052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367

II10052306 Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824

II10052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468

II12052469 Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

Intersection Improvement

FY 2006 CMAQ Program

12-05-0002 revised rank.xls 4/9/2008









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 06-06-0005

Description: Lake Katherine Dr/Lake Katherine Bike Path Extension

Ranking Computation

2006 Approved 2008 Request

 Ton VOC eliminated 0.2856             0.2856           

Cost 66,914$           133,586$       

$/Ton VOC eliminated 234,290$         467,733$       

Rank 1                      1                    

Project Expenses

Federal Share Total Federal % Basis

2006 Approved 53,531$           66,914$         80.0% Approved Projects
2008 Request 106,869$         133,586$       80.0% Letter from Sponsor

Increase Amount 53,338$           66,672$         

06-06-0005 revised rank.xls 4/8/2008



ID Facility to be Improved

Application 

Total

Application 

Federal

$ Per Ton 

VOC 

Eliminated

Proposed 

Program

BP06062562 Palos Heights-Lake Katherine Dr/Lake Katherine Bike Path Extension $66,914 $53,531 $234,290 $53,531

Revised Rank $467,733
BP07062547 University Park-Cicero Ave Shared Use Path $323,500 $258,800 $473,666 $258,800

BP08062557 IDOT-IL53 from North Ave/IL64 to St. Charles Rd $262,000 $209,000 $823,572 $209,000

BP01062571 CDOT-Barrier-Free Cycling Chicago: Metal Grate Bridge Safety - Series II $955,000 $764,000 $1,109,324

BP01062560 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension $4,200,000 $3,360,000 $1,277,391

BP09062549 Geneva-Geneva North Central Trail $248,000 $199,000 $1,391,590 $199,000

BP03062553 Schaumburg-Del Lago Bikeway Connector $203,200 $162,600 $1,924,587 $162,600

BP03062563 Schaumburg-Schaumburg Commuter Rail Facility Bikeway Connector $860,900 $688,700 $1,935,600 $688,700

BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000

BP12062567 Homer Glen-Homer Glen Community Bike Trail $410,920 $328,730 $2,872,824 $328,730

BP01062570 CDOT-Navy Pier Flyover Stage I $6,056,000 $4,844,800 $3,493,689

BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315

BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000

BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $5,258,172

BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000 $1,046,400 $6,481,444

BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000 $8,672,000 $7,033,889 $8,672,000

BP06062544 Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy$580,000 $464,000 $7,631,976 $464,000

BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493

BP07062545 University Park-Community Area Share Use Path $741,850 $593,480 $14,304,803

BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000

BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863

BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000 $88,492,298

BP09062554 St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934

BP06062559 Lemont-Lemont Bike Path Connection $4,660,000 $3,728,000 $442,256,323

BP08062612 DuPage County-DuPage County Bicycle Rack Program $200,000 $160,000 $247,171 $160,000

BP01062613 CDOT-Commuter Bike Parking $875,000 $700,000 $324,666 $700,000

Bicycle Facility

FY 2006 CMAQ Program

06-06-0005 revised rank.xls 4/8/2008



1

Ross Patronsky

From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, April 07, 2008 12:22 PM
To: Ross Patronsky
Cc: Carlson, Brian M
Subject: US-41 @ IL-132 cost increase request

Hi Ross,

As we discussed on the phone this morning, please increase the CMAQ funding for the IDOT 
interchange project at US-41 and IL-132 by $100K.

Steve

Steve Mastny, P.E.
IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 10-99-0003

Description: Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement

Ranking Computation

2003 approved 2008 Request

Tons VOC eliminated 2.8730             2.8730           

Cost 13,250,000$    13,375,000$  

$/Ton VOC eliminated 4,611,830$      4,655,338$    

Rank 13                    14                  

Project Expenses

Federal Share Total Federal % Basis

2003 approved 9,600,000$      13,250,000$  72.5% Approved Projects
2008 Request 9,700,000$      13,375,000$  72.5% Letter from Sponsor

Increase Amount 100,000$         125,000$       

10-99-0003 revised rank.xls 4/9/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 II1103074 IL 31 @ McCullom Lake Road $390,500 $312,400 $291,179 $312,400
2 II0803076 Irving Park Road @ York Road $200,000 $160,000 $345,385
3 II0903070 Summit Street @ Dundee Road $1,200,000 $960,000 $365,588 $960,000
4 II1003071 Atkinson Road/IL 120/IL 137/IL 83/Ivanhoe Road $7,732,000 $6,185,600 $406,519
5 II0603077 Harlem Avenue @ 79th Street $1,800,000 $1,440,000 $466,333
6 II0803073 Ogden Avenue @ Pasquinelli Drive $1,390,000 $1,112,000 $543,702
7 II0903072 Randall Road @ Fabyan Parkway $6,327,000 $3,900,000 $878,756 $3,000,000
8 II0803067 Washington Street @ Hobson Rd & 75th St $9,728,000 $5,448,000 $883,002
9 II0803066 Ogden Avenue from Iroquois Ave to Fender Rd $522,400 $417,900 $978,531

10 II1003069 Cemetery Road & Washington Street $200,000 $160,000 $1,161,744
11 II0103088 Kedzie Avenue @ 107th, 109th, and 111th Streets $1,335,000 $1,068,000 $1,773,448
12 II0803078 22nd Street @ Butterfield Road $1,450,000 $1,160,000 $2,172,298
13 II1003087 Skokie Highway (US 41) @ Grand Avenue (IL 132) $4,000,000 $3,200,000 $4,611,829 $3,200,000
14 II0303064 Algonquin Road (IL 62) @ Golf Road (IL 58) $500,000 $400,000 $4,645,897

Project Ranking with Revised Cost $4,655,338
15 II1003080 Fairfield Road @ Nippersink Road $1,200,000 $960,000 $10,123,995
16 II1203085 Laraway Road @ Cedar Road $539,402 $431,522 $43,276,957
17 II0103089 111th Street @ Lawndale Ave., Kedzie Ave., Central Park Ave., and Homan Ave. $2,000,000 $1,600,000 No benefit

18 II0703065 State Street @ 168th Street $937,000 $749,600 No benefit
19 II1003068 Waukegan Road & Washington Avenue $987,400 $789,920 No benefit
20 II1003079 York House Road @ MacAree Road $125,000 $100,000 No benefit
21 II1003081 Wilson Road @ Nippersink Road $1,200,000 $960,000 No benefit
22 II1003082 Fairfield Road @ Monaville Road $1,200,000 $960,000 No benefit
23 II1003083 Cedar Lake Road @ Monaville Road $1,200,000 $960,000 No benefit
24 II1203063 Division Street @ Farrell Roads $187,500 $150,000 No benefit
25 II1203075 US Rt 45 @ Old Frankfort Way $359,000 $287,200 No benefit
26 II1203084 Division Street @ Briggs Street $457,175 $365,740 No benefit
27 II1203086 Cedar Road @ Division Street $509,778 $407,822 No benefit
28 SI0203116 Dempster Street from Ferris Ave to Central Ave $3,126,800 $2,501,400 No benefit

Note: Total cost in 2003 was total cost for the request, not total project cost

Intersection Improvement

FY 2003 CMAQ Program

10-99-0003 revised rank.xls 4/9/2008



From: Mark Wrzeszcz [mwrzeszcz@cbbel.com] 
Sent: Monday, April 07, 2008 4:09 PM 
To: Ross Patronsky 
Subject: FW: City of Northlake TIP #04-06-0034 
 
Attachments: 20080407145018191.pdf; Agenda 08-04-11.pdf 
  
Hello Ross, on behalf of the City of Northlake we are requesting the federal funds programmed for 2009, for Construction and 
Construction Engineering, for the subject project be moved up to the fiscal year of 2008 so that construction can begin as soon as 
contracts are executed.  The Illinois Department of Transportation has scheduled the subject project for a June 2008 letting.  I have 
attached the Project Programming statement for your review.  We are respectfully requesting that this item be added to the April 11, 
2008 meeting agenda for discussion.  If you have any further questions please do not hesitate to contact Mayor Jeffrey Sherwin or 
myself. 
  
Thank You. 
  
Mark Wrzeszcz 
(847) 823-0500 
  
  

From: Marcyn, Philip A [mailto:Philip.Marcyn@illinois.gov]  

Sent: Monday, April 07, 2008 12:48 PM 

To: mziegler@cbbel.com 

Cc: mwilliams@cbbel.com 

Subject: FW: Northlake - 04-06-0034 
  
Mike, please read the below emails. The money for this job was programmed for 2009 and has to be moved up to 2008. 
  
Phil  
  

From: Ross Patronsky [mailto:RPatronsky@cmap.illinois.gov]  

Sent: Monday, April 07, 2008 12:01 PM 

To: Riddle, Charles F; Doug Ferguson 

Cc: Marcyn, Philip A 

Subject: RE: Northlake - 04-06-0034 
  
Yes, we’re the ones.  Note that there’s a CMAQ PSC meeting on Friday, to consider other project changes for the June letting.  
Someone from the sponsor should send us a request immediately if not sooner to move the money up. Mayor Sherwin is the contact 
of record, but we’re not picky about this. For your information, I’ve attached the agenda.  Also, I’m attaching a page from the original 
application.  It was described as a pedestrian project, and I see signal changes.  But, I don’t see an interconnect.  Has the scope of 
this project changed? Thanks. 
  
Ross 
  
  
  

From: Riddle, Charles F [mailto:Charles.Riddle@illinois.gov]  

Sent: Monday, April 07, 2008 10:55 AM 

To: Ross Patronsky; Doug Ferguson 

Cc: Marcyn, Philip A 

Subject: Northlake - 04-06-0034 
  

Ross/Doug: 

We are targeting the Wolf Road interconnect for the June Letting. The TIP (04-06-0034 - $347/$277) shows the dollars in 2009. I 
believe that you are the party that needs to request the move to 2008. Please confirm. 

Thanx 

Chad 

Page 1 of 1Northlake - 04-06-0034

4/9/2008file://Z:\CMAQ\Cost Change\04-06-0034 request.htm


